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ALLOCATIONS FOR EMERGENCY PROJECTS
INFORMATION

BACKGROUND

The California Transportation Commission by Resolution G-11, as revised by Resolution G-94,
delegated to the Department of Transportation (Department) authority to allocate funds to correct certain
situations caused by floods, slides, earthquakes, material failures, slipouts, unusual accidents or other
similar events.  This allows the Department to immediately begin corrective action in an emergency
condition without waiting for the next CTC meeting to receive an allocation.

This authority is operative whenever such an event:
1. Places people or property in jeopardy.
2. Causes or threatens to cause closure of transportation access necessary for;

a. Emergency assistance efforts.
b. The effective functioning of an area's services, commerce, manufacture or agriculture.
c. Persons in the area to reach their homes or employment.

3. Causes either an excessive increase in transportation congestion or delay, or an excessive
increase in the necessary distances traveled.

The G-11 Resolution also requires the Department to notify the California Transportation Commission,
at their next meeting, whenever such an emergency allocation has been made.

SUMMARY AND CONCLUSIONS

Pursuant to the authority granted by Resolution G-11, State funds totaling $4,152,000 have been
allocated for six (6) emergency construction projects on the attached list.

Project #1, In Mendocino County on Highway 1 approximately six miles north of Westport.  Last
February storms caused excessive erosion at the outlet of a 36-inch downdrain which resulted in a
slipout placing the highway southbound lane in imminent danger of collapse.  Original cost estimate
included construction of retaining wall, drainage repairs, and paving. A supplemental request later
extended the paving and added tie rods under the roadway and erosion mitigation.  This supplemental
request is due to underestimating the size of the retaining wall.  The retaining wall in order to rest on
solid base and key into the existing slopes was expanded from the original 5’x100’ to 10’x200’.
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Project #2, On Route 80 in Solano County, West of the Currey Road/First Street Overcrossing near
Dixon.  On June 28, 2002, a sinkhole (void) in the eastbound #2 lane damaged the concrete pavement
and temporarily closed the freeway.  A temporary repair was used to open the freeway to traffic but
imminent threat of further closure to traffic remains until a permanent repair is conducted.  A nearby 8-
foot x 4-foot x155-foot reinforced concrete box culvert where water flows year round is suspected of
causing the sinkhole. The proposed work will involve the dewatering, inspection and repair of the box
culvert and the permanent replacement of the failed freeway concrete pavement.

Project #3,  On Route 84 Near Woodside in San Mateo County,   A slipout at this location began as a
result of the 1998 storms but was first noted in April this year.  Last May, inspection revealed significant
slipout enlargement that undermined the pavement and caused longitudinal pavement cracking. This
project will construct secant walls at the opposite ends of this 2-lane horseshoe turn to stabilize the
highway slope before the start of the rainy season.  This project is eligible for Emergency Relief (ER)
funds.

Project #4, On Route 14 in Santa Clarita from San Fernando Road to Golden Valley Road in Los
Angeles County.  On July 8, 2002, a fast moving brushfire damaged guardrail posts, charred over 17,000
linear feet of galvanized chain-link R/W fencing, and damaged several drainage facilities.  Fire fighting
bulldozers and fire-crews caused pavement damage.  This project will repair all the damaged or
destroyed fencing, guardrails, drainage facilities, asphalt berms and shoulder pavement.  This work
ensures continued safe and efficient travel through this area.

Project #5, At various locations in the Cajon Pass on Routes 15 and 138 in San Bernardino County.
This is supplemental work to the original emergency caused by the BLUECUT fire that broke out in the
vicinity of the Cajon Pass on June 16, 2002.  The Louisiana Fire broke out on June 26 in the same area.
Additional 6,000 meters of wood post guardrails to be replaced with steel posts.  Edge drains, sign posts,
call boxes, a Changeable Message Sign (CMS) and a water well need replacement/repair.

Project # 6, From PA-HA lane to 0.7 mile north of Brockman Lane, near Bishop in Inyo County. On
July 10, 2002, the asphalt binder on the pavement of the  two northbound lanes turned liquid under 110-
degree temperature resulting in tires picking up loose aggregates and binder materials.   This project will
repair damage by grinding and removing 4”-5” of failed Asphalt Concrete (AC) and replace it with new
dense graded AC.

Attachment




